UNIVERSITY OF WOLVERHAMPTON

Project Management 1.2

Brief description of the project structure

UNIVERSITY OF WOLVERHAMPTON

Learning Outcomes

- By the end of this session, you will be able to:
  - Identify scope, objectives, deliverables and success factors
  - State why projects are used
  - Discuss the differences between process and project
  - Give examples of projects, roles and resources
  - Be aware of cost, risk and quality

In the beginning, there is the idea

But is it a good idea?



- Key Innovations – Risky but high-yield projects
- Steam Power
- Steam Engine (Railroads)
- Electric generation
- Electric installation
- Petrochemicals
- Automobile
- Space travel/satellite technology
- Computers – in industry, home use
- Software
- Mobile Phones
  - These all started as a smaller scale, single project based on an idea – sometimes ideas by an individual, sometimes collective ideas – all unproven and imperfect at first implementation

UNIVERSITY OF WOLVERHAMPTON

Project Scope

- Describes the work to be accomplished
- What’s the purpose or business need for this project?
- Is there a relationship to other projects?
- Who are the stakeholders?
- What work is out of scope for this project?

UNIVERSITY OF WOLVERHAMPTON

Objectives

- Identify overall project objectives:
  - Technical objectives
  - Schedule objectives
  - Cost objectives
  - Special objectives
  - Define benefits
- Non-goals

UNIVERSITY OF WOLVERHAMPTON

Deliverables


- What products or services will your project deliver?
- Include client requirements
- Benefits Realisation
- How will you measure success?

UNIVERSITY OF WOLVERHAMPTON

Success Factors

- Identify elements that are key to the success of the project, such as:
  - Satisfied clients or stakeholders
  - Met project objectives
  - Completed within budget
  - Delivered on time
  - Gain in benefits outlined before the project was undertaken
  - Benefits are measurable

Project Team Roles and Responsibilities



UNIVERSITY OF WOLVERHAMPTON

Implementation

After the planning comes the doing….

- Team Development
- Tasks/activities
- Procedures
- Tools/technology
- Project change control process


DYA: define your acronyms!

UNIVERSITY OF WOLVERHAMPTON

Resources

People	Equipment	Locations	Outside Services	Manufacturing	Sales
Project Team Internal Suppliers External Suppliers Stakeholders	IT Resources Plant Supplies Reusable's	Single Location Dual Location Multiple International	Cloud Computing Architects Payroll Consultants	Engineers Suppliers Facilities Capabilities	Marketing Market Research Deployment Materials
Anyone affected by the project	Anything required to bring the project to completion	Locations where the work of the project will be carried out	Services that are outsourced for a variety of reasons	Where physical projects are actually produced	Activities moving the project to business as usual

Cost Analysis (they will not always look like this!)



UNIVERSITY OF WOLVERHAMPTON

Project Schedule and Milestones

Planning
- January 10

Approval
- April 10

Implementation
- July 10

Testing
- October 10

UNIVERSITY OF WOLVERHAMPTON

Risk Management Plan

Risk	Probability	Impact	Owner	Mitigation Plan
Budget cuts may reduce staff, affecting project scope and schedule	Medium	High	Project Manager	See appendix for a phased implementation plan
Deployment comes after competitor deployment	Medium	High	Project Sponsor	Mitigate by using project skills to deploy quickly, and high level of corporate confidentiality

UNIVERSITY OF WOLVERHAMPTON

Quality Management and Performance Measures

- Define quality management plans
- How will you monitor and control costs?
- How will you monitor and control schedule?
- How will you respond to quality issues?
- You have to plan these in from the beginning

Appendix

- Reference supplementary materials and resources
- You might have risk and issue logs as part of your project documentation
- This refers to types of methodologies – some would not approach the work in the same way, although all project aspirations needs to be documented before, during, and after to capture project knowledge

