UNIVERSITY OF WOLVERHAMPTON

Project Management 7.1

Build and Test

UNIVERSITY OF WOLVERHAMPTON

Learning Outcomes

- By the end of this week, you will be able to:
  - Critique a project
  - State why governance is required
  - Discuss different case studies
  - Give examples of effective practice

UNIVERSITY OF WOLVERHAMPTON

Build and Test

- Many projects involve sourcing a new product, machine, application, building etc.
- There are particular risks when doing something new in the organisation
- Its important then to know how we're going to:
  - Procure; ensuring we are legally compliant
  - Prove; that what we are planning to install works
  - Commission; new capability so that we continue to serve our customers.

UNIVERSITY OF WOLVERHAMPTON

What went wrong?

- False Deadline – the date was set months before the system was delivered
- No testing under load – they tested on 2,000 passengers and bags, not the expected 40,000 they daily expected to work through the terminal
- Overpromising to customers – customers were assured of the smooth operation, rather than managing expectations
- Innovation is risky – whenever new technology is rolled out, there is a high risk of complications while the bugs are worked out

UNIVERSITY OF WOLVERHAMPTON

Discussions

- What could have done to reduce the impact on the customers
  - British Airways when they built Terminal 5?
  - The Spinnaker Tower, Portsmouth
  - The London Ambulance Service
  - TAURUS (Stock exchange software).

UNIVERSITY OF WOLVERHAMPTON

Look Forward

- L7.2 Project Implementation – Controlling Change with Benefits