UNIVERSITY OF WOLVERHAMPTON

Project Management 7.9

Post Implementation Review

UNIVERSITY OF WOLVERHAMPTON

Learning Outcomes

- By the end of this week, you will be able to:
  - Know some of the interchangeable terminology
  - Give examples of a quality PIR
  - Know when to schedule
  - Understand benefits of a good PIR

UNIVERSITY OF WOLVERHAMPTON

Post Implementation Review

- The PIR should be scheduled as part of the formal project plan so that the organisation knows when it is due.
- An interim and final PIR may be necessary if the timeline for benefits is particularly long:
  - An interim so the business gets a timely view of what the investment has delivered
  - A final once the benefits realised are clear
- The Business Change Manager has an important role to play in providing information on benefits measurement

http://www.dfpni.gov.uk/content_-_successful_delivery-prdetail

PIR Quality

- There are a number of reasons why the PIR process is sometimes not pursued effectively:
  - The project team disbands
  - Long project timeframes.
  - In long timescale projects many of the factors that produced the original business case can change.

The “Perfect” PIR

- Is a key part of delivering a great project
- Would be built upon information gathered throughout the life of the project
- Celebrates success
- Provides a simple measure(s) of the project’s performance against what was committed to in the business case
- Impact detail

Benefits of a good PIR

- Short-Term gains
- Longer-term gains

UNIVERSITY OF WOLVERHAMPTON

Look Forward

- L7.10 Termination