UNIVERSITY OF WOLVERHAMPTON

Project Management 6.1

Project Planning Tools

UNIVERSITY OF WOLVERHAMPTON

Learning Outcomes

- By the end of this week, you will be able to:
  - Recognise key planning tools
  - State why tools are useful
  - Discuss the differences between different tools

UNIVERSITY OF WOLVERHAMPTON

Planning

- Planning is enhanced by the tools available to plan:
  - Gantt Charts
  - Burn Down Charts
  - Timeboxes

UNIVERSITY OF WOLVERHAMPTON


GANTT

- Graphical representation
- Monitors project progress
- Terminal elements and summary elements
- Dependency relationships
- Easily understood.

http://www.ganttchart.com/

UNIVERSITY OF WOLVERHAMPTON

GANTT Chart



http://www.gantt-chart.biz/

UNIVERSITY OF WOLVERHAMPTON

Timebox - DSDM



http://www.dsdm.org/content/13-timeboxing

UNIVERSITY OF WOLVERHAMPTON

Timebox

Timebox	Nature of the work done	Suggested timescale
Kick-off	Short session for the Solution Development Team to understand timebox objectives and accept them as realistic	1-3 hours
Investigation	The initial investigation of the detail of all the products to be delivered by the timebox including agreement on the timebox deliverables and quantitative measures that will prove success	10-20% of timebox
Refinement	The bulk of the development and testing of the timebox products in line with agreed priorities	60-80% of timebox
Consolidation	Tying up of any loose ends related to development and ensuring all products meet their acceptance criteria	10-20% of timebox
Close-out	Formal acceptance of the timebox deliverables by the Business Visionary and Technical Co-ordinator.	1-3 hours

http://www.dsdm.org/content/13-timeboxing

UNIVERSITY OF WOLVERHAMPTON

SCRUM

- Have a look at the SCRUM methodology

- https://www.bing.com/videos/search?q=scrum+in+10+minutes&qpvt=scrum+in+10+minutes&view=detail&mid=BDC68B9DD35BE6BE1308BDC68B9DD35BE6BE1308&FORM=VRDGAR

UNIVERSITY OF WOLVERHAMPTON

Burndown Charts – SCRUM



UNIVERSITY OF WOLVERHAMPTON

Look Forward

- L6.2 Project Governance